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•Monsanto Company
Route 3
Sauget, IL 62201

ATTN: Mr. Ralph Martini

Gentlemen:

Ref: Monsanto Project 3808
JSA Project 8434
Waterjetting MH 1-BB

On August 16, 1985. Fleischer-Seeger contacted ABLE Waterblasting Company and
set up Wednesday, August 21, 1985, as a date to attempt to remove the laitance
asphalt from MH1-BB, as directed as Monsanto, using high pressure waterblasting
equipment. Monsanto was aware of this arrangement and was also aware of the need
for a minimum 2" hose water supoly. Monsanto, being aware of this need, said
there would be no problem in meeting this requirement.

On Wednesday, August 21, 1985, rieischer-Seeger arrived on site with ABLE and
a complementary crew of operational oeople. ABLE, setting up their equipment,
requested Monsanto to turn on the hydrant southwest of the BBW Warehouse only
to find that their request for a 2" supply was rejected due to plant fire water
problems which had existed without our knowledge since Monday, August 19, 1985.
Monsanto, however, did say a 3/4" hose could be used to supply the waterblasting
equipment, but that the system would probably not be turned on until 12:00 noon.
Further discussion with ABLE revealed the fact that a 3/4" hose would not supoly
sufficient water to the waterblasting equipment and that equipment damage would
result.

Consequently, Fleischer-Seeger and ABLE has pulled offs i-te until Monday, August 26,
1985, when a 2" water source, as estimated i>y Monsanto, will be available.

Fleischer-Seeger. having no knowledge of Monsanto's fire water problem, acted
in good faith to attempt laitarce asohalt "emoval as directed by Monsanto. Because
of Fleischer-Seeger's inability to perform as previously arranged, rleischer-Seeger
has incurred equipment and labor costs which will be charged to Monsanto's account.
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The charges at this time are not known, but will be forwarded to Monsanto at a
later date. Also, be aware that this is another delay which will further impact
the completion of this project.

Sincerely yours,

J. S. ALBERICI CONST. CO., INC.

Christopher J. Lotz
Project Engineer

CJL/ral

cc: Gordon Grundmann
' Bruce Steketee
W. C. Koester
File
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